



भारत संचार निगम लिमिटेड  
(भारत सरकार का उद्यम)  
Bharat Sanchar Nigam Limited  
(A Govt. of India Enterprises)

No.-1-2/2012-NOFN/4

Dated: 25.09.2012

To,  
The CGMTs  
Territorial Circle / Mtce Regions/ Project Circles

**Sub:** NOFN field survey to access the requirement of incremental fiber Panchayat wise.

BBNL vide letter no. nil dated 7<sup>th</sup> September, 2012 has allotted following States / Union territories to BSNL for execution of the NOFN project.

- |                      |                    |                   |                 |                 |
|----------------------|--------------------|-------------------|-----------------|-----------------|
| 1. Andaman & Nikobar | 2. Assam           | 3. Bihar          | 4. Chandigarh   | 5. Chhattisgarh |
| 6. Hariyana          | 7. Jammu & Kashmir | 8. Karnataka      | 9. Kerala       |                 |
| 10. Laksha Dweep     | 11. Madhya Pradesh | 12. Maharashtra   | 13. Punjab      |                 |
| 14. Rajasthan        | 15. Sikkim         | 16. Uttar Pradesh | 17. Uttarakhand |                 |
| 18. West Bengal      |                    |                   |                 |                 |

Remaining States / Union territories will be executed by Railtel or Powergrid.

BBNL vide letter no.NIL dated 19<sup>th</sup> September 2012, has requested for starting the survey work based on the work distribution as per above. The activities in this regard will be:

1. Access the available Block wise GIS data from NIC site as circulated earlier for the Blocks in the States/UTs allocated to BSNL above.
2. Carry out detailed field survey for laying incremental OFC.
3. Map the actual field survey on the GIS data provided by NIC.
4. Indicate variations (if any) between the NIC data and actual field survey for the existing fiber routes.
5. Prepare detailed survey report for incremental OFC to be laid along with the existing fiber each Block for connecting Panchayats.
6. Indicate location of OLTs, ONTs and Splitters on this Survey Plan.
7. Prepare tentative requirement of Optical Fiber Cable and Eqpt required for each Block.
8. Submit Block wise report (within a District) of a State/UT to this office for further taking the approval of BBNL.
9. Any other related activity not covered above.

The entire activities are to be completed with a period of two months by 18/11/2012, as per the time frame deliverables below:

- |    |               |                     |
|----|---------------|---------------------|
| 1) | By 15/10/2012 | 40% of activity     |
| 2) | By 5/11/2012  | 75% of the activity |
| 3) | By 18/11/2012 | 100% activity       |

Expenditure incurred for carrying out survey shall be booked in the accode allotted for NOFN work vide circular No.CA- 286A No. 500-31/2011-12/CA-I/BSNL dated 09.08.2012 available on intranet under Corporate Account section.

  
Ranjan Ghosh  
GM (NOFN)